Monroe County Department of Transportation

Ongoing Construction Update - March 22, 2010

Maggie Brooks
County Executive

Brighton
Clinton Avenue South: Senator Keating Blvd. to EImwood Avenue
Clinton Avenue South Mill & Resuface by City Contract

Contact: Tony Halaris ()

Scheduled start date:

Scheduled end date:

Percent complete: %

Edgewood Avenue: Rte. 590 to Monroe Avenue

Contact: Tony Halaris ()

Edgewood Avenue Micropave Scheduled start date:

Scheduled end date:

Percent complete: %
South Winton Road: Westfall Road to Brighton Henrietta Town Line Road Contact: Rob Kozarits (585-753-7747)
South Winton Road Resurface Scheduled start date: 09/04/2009
ARRA Milling and Paving Project. Paving operation complete - permanent pavement markings to be completed in Spring 2010. Scheduled end date: 10/16/2009

Percent complete: 96 %

Chili
Attridge Road: Riga Town Line to Buffalo Road (Rt 33)
Attridge Road Surface Treat

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: %

Pixley Road: Rte. 33A to Westside Drive

Contact: Tony Halaris ()

Pixley Road Micropave Scheduled start date:

Scheduled end date:

Percent complete: %
Clarkson
Redman Road: West Ridge Road (Rt104) to Clarkson Hamlin Town Line Contact: Mike Slattery (585-753-7734)
Redman Road Surface Treat Scheduled start date:

Scheduled end date:

Percent complete: 0 %
Gates

Manitou Road: Shepard Road to Rte. 531
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Manitou Road

Mill and Resurface

Scheduled start date:
Scheduled end date:
Percent complete: %

Pixley Road: Westside Drive to Rte. 204

Contact: Tony Halaris ()

Pixley Road Micropave Scheduled start date:

Scheduled end date:

Percent complete: %
Trolley Blvd.: Long Pond Road to Lee Road Contact: Tony Halaris ()
Trolley Blvd. Micropave Scheduled start date:

Scheduled end date:

Percent complete: %
Westside Drive: Coldwater Road to Chili Avenue Contact: Tony Halaris (585-753-7738)
Westside Drive Micropave Scheduled start date:

Scheduled end date:
Percent complete: %

Greece

Edgemere Drive: East Manitou Road to Lowden Point Road
Edgemere Drive

Surface Treat

Contact: Tony Halaris ()

Scheduled start date:

Scheduled end date:

Percent complete: %

English Road: Fetzner Road to Mt. Read Blvd.
English Road

Pave smooth seal

Contact: Tony Halaris ()

Scheduled start date:

Scheduled end date:

Percent complete: %

Flynn Rd: Over Smith Creek to Between Latta Rd and Post Ave
Flynn Rd
Work to begin the summer of 2010

Membrane Waterproofing S.I.N. 05-142-019

Contact: Tim Joyce ()

Scheduled start date: 08/16/2010
Scheduled end date: 08/27/2010
Percent complete: 0 %

Long Pond Road: Lake Ontario State Parkway to Edgemere Drive
Long Pond Road

Spot Repair, Novachip

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: %

Mill Road Phase I: Long Pond Road to Larkin Creek

Contact: Hank Herdzik (585-753-7729)

Mill Road | Reconstruction and replace culvert 05-251-269 Scheduled start date: 10/13/2008
Currently in winter shutdown. Work to resume in the spring. Scheduled end date: 07/24/2010
Percent complete: 70 %
Two way traffic will be maintained along the road for the fall and winter.
Mt. Read Blvd.: City Line to Stone Road Contact: Tony Halaris ()
Mt. Read Bivd. Micropave Scheduled start date:
Scheduled end date:
Percent complete: %
North Greece Road: Rte. 104 to English Road Contact: Tony Halaris ()
u:\Crystal Reports\SimpleCCPL_w-recordnumberAndProjectYear.rpt Page 2 of 10 3/22/2010 12:31



North Greece Road Novachip

Scheduled start date:
Scheduled end date:
Percent complete: %

North Greece Road: Latta Road to Frisbee Hill Road
North Greece Road Hot Recycle & Resurface
ARRA Scheduled for Summer 2010 Construction

Contact: Tom Frys (585-753-7741)
Scheduled start date:

Scheduled end date:

Percent complete: %

Stone Road: Rte. 104 to Mt. Read Blvd

Contact: Tony Halaris ()

Stone Road Micropave Scheduled start date:

Scheduled end date:

Percent complete: %
Hamlin

Clarkson Hamlin TL Rd: Over West Creek to Between Drake and Lake Roads

Clarkson Hamlin TL Rd Membrane Waterproofing S.I.N. 06-213-020

Work to begin summer of 2010

Contact: Tim Joyce ()

Scheduled start date: 06/07/2010
Scheduled end date: 06/18/2010
Percent complete: 0 %

Lake Road West Fork: Lake Road East Fork to Church Road

Lake Road West Fork Box Out Edges, Surface Treat

Contact: Mike Slattery ()

Scheduled start date:

Scheduled end date:

Percent complete: %

Lake Road West Fork: Church Road to Moscow Road
Lake Road West Fork Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Morton Road: Monroe Orleans County Line Road to Redman Road
Morton Road Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Redman Road: Clarkson Hamlin Town Line to Roosevelt Highway (Rt18)
Redman Road Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Roosevelt Highway Ext: Rte. 18 to Clarkson Parma TL Rd.
Roosevelt Highway Ext Spot Repair, Surface Treat

Contact: Mike Slattery ()

Scheduled start date:

Scheduled end date:

Percent complete: %

Walker Road: Walker Lake Ontario Road to Hamlin Parma Town Line Road

Contact: Mike Slattery (585-753-7734)

Walker Road Prep for 2011 Surface Treat Scheduled start date:

Scheduled end date:

Percent complete: 0%
Henrietta
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Calkins Road

Drainage Improvements

Contact: Jim Gagnier ()

Scheduled start date:

Scheduled end date:

Percent complete: %

East River Road: Rush Henrietta Town Line Road to 1-90
East River Road Il
ARRA Scheduled for Fall 2010 Construction

Hot Recycle & Resurface

Contact: Tom Frys (585-753-7741)
Scheduled start date:

Scheduled end date:

Percent complete: %

Edgewood Avenue: Rail Road Tracks to Canal Bridge
Edgewood Avenue

Mill and Resurface

Contact: Jim Gagnier ()

Scheduled start date:

Scheduled end date:

Percent complete: %

Pinnacle Road: North 1-90 to South of Stone Road
Pinnacle Road
Shoulders only, surface treat

Surface treat Shoulders Only

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Stone Road: Winton Road to Henrietta Pittsford Town Line
Stone Road

New shoulders and Rerface

Contact: Karen Cox (585-753-7732)
Scheduled start date:
Scheduled end date:
Percent complete: %

Telephone Road: Rush Henrietta Town Line Road to Route 15
Telephone Road

Prep for 2011 Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Ward Hill Road: East Henrietta Road (Rt 15A) to Pinnacle Road
Ward Hill Road

Spot repair, Nova Chip

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Williams Road: Pinnacle Road to Rte. 65
Williams Road

Surface Treat

Contact: Jim Gagnier ()

Scheduled start date:

Scheduled end date:

Percent complete: %

Irondequoit

Culver Road: East Ridge Road to Irondequoit Bay Outlet Bridge
Culver Road

Scheduled for the 2010 construction season.

Two way traffic will be maintained.

Mill & Resurface

Contact: Hank Herdzik (585-753-7729)
Scheduled start date:
Scheduled end date:
Percent complete: 0 %

East Ridge Road: Culver Road to 1-590
East Ridge Road

Mill & Resurface

Scheduled for the 2010 construction season. Night work operations for Milling and Paving will take place in the section from Ridgewood

Drive to the Wegman's signal.
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Contact: Hank Herdzik (585-753-7729)
Scheduled start date:
Scheduled end date:
Percent complete: 0%
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Two way traffic will be maintained.

Kings Highway North: Titus Avenue to Lakeshore Blvd.
Kings Highway North

Repair various curves

Contact: Tony Halaris ()

Scheduled start date:

Scheduled end date:

Percent complete: %

Kings Highway South: Ridge Road East to Kingsgate
Kings Highway South

Micropave

Contact: Tony Halaris ()

Scheduled start date:

Scheduled end date:

Percent complete: %

North Goodman Street: City Line to East Ridge Road
North Goodman Street

Scheduled for the 2010 construction season. Night work operations for Milling and Paving will take place in the section from Dix Street

to E. Ridge Road.
Two way traffic will be maintained.

Mill & Resurface

Contact: Hank Herdzik (585-753-7729)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Thomas Avenue: St. Paul Boulevard to Pattonwood Drive
Thomas Avenue
Scheduled for the 2010 construction season.

Two way traffic will be maintained.

Mill & Resurface

Contact: Hank Herdzik (585-753-7729)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Titus Avenue: St. Paul Blvd. to Hudson Avenue
Titus Avenue

Mill & Resurface

Contact: Tony Halaris ()

Scheduled start date:

Scheduled end date:

Percent complete: %

Mendon
Boughton Hill Road: Quaker Meeting House Road to County Line
Boughton Hill Road

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Cheese Factory Road: West Bloomfield Road to Rte. 64
Cheese Factory Road

Surface Treat

Contact: Jim Gagnier ()

Scheduled start date:

Scheduled end date:

Percent complete: %

Parrish Road: West Bloomfield Road to Mendon lonia Road (Rt 64)
Parrish Road

Reline Culvert, Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Odgen
Canal Road: Gallup Road to Washington Street Contact: Mike Slattery (585-753-7734)
Canal Road True & Level, Surface Treat Scheduled start date:

Scheduled end date:

Percent complete: 0%
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Colby Street: Ogden Sweden TL to Rte. 36
Colby Street

Build New Shoulder

Contact: Mike Slattery ()

Scheduled start date:

Scheduled end date:

Percent complete: %

Gillett Road: Canal Bridge to Ogden Parma Town Line
Gillett Road

Pave

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Ogden Center Road: Union Street (Rt 259) to Gillett Road
Ogden Center Road

Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Ogden Parma Town Line Road: Gallup Road to Washington Street
Ogden Parma Town Line Road

Prep for 2011 Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Shepard Road: Gillett Road to Manitou Road
Shepard Road

Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Parma
Burritt Road: Parma Corners Hilton Road (Rt 259) to Manitou Road
Burritt Road

Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Curtis Road: Hamlin Parma Town Line to Manitou Road
Curtis Road
Spring 2010 Construction, Culverts installed

Cold Recycle & Resurface

Contact: Tom Frys (585-753-7741)
Scheduled start date:

Scheduled end date:

Percent complete: %

Hamlin Parma TL Road: Curtis Road to Lake Ontario

Contact: Mike Slattery ()

Hamlin Parma TL Road Repair Shoulders Scheduled start date:

Scheduled end date:

Percent complete: %
Hinkleyville Road: Ogden Parma Town Line Road to NYS Rt 104 Contact: Mike Slattery (585-753-7734)
Hinkleyville Road Prep for 2011 Scheduled start date:

Scheduled end date:

Percent complete: 0 %
West Avenue: Hamlin Parma Town Line to NYS Rt 18 Contact: Mike Slattery (585-753-7734)
West Avenue Pave Scheduled start date:

Scheduled end date:

Percent complete: 0 %
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Penfield
Creek Street: Route 286 to Plank Road
Creek Street Prep, Nova Chip

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Five Mile Line Road: Linden Avenue to Ridge Road (Rt 404)
Five Mile Line Road Mill & Resurface
ARRA Milling and Paving to begin in Spring 2010

Contact: Rob Kozarits (585-753-7747)
Scheduled start date:

Scheduled end date:

Percent complete: %

Jackson Road: Jackson Road Extension to NYS Rt 286

Jackson Road Overlay TEP shoulder project

Contact: Karen Cox (585-753-7732)
Scheduled start date:
Scheduled end date:
Percent complete: %

Linden Avenue: Brighton Town Line to Rte. 441
Linden Avenue Surface Treat

Contact: Jim Gagnier ()

Scheduled start date:

Scheduled end date:

Percent complete: %

Whalen Road: Five Mile Line Road to Atlantic Avenue (Rt 286)
Whalen Road Resurface
ARRA Milling and Paving starting Summer 2010. Pavement rutting repair at Atlantic Ave completed.

Contact: Rob Kozarits (585-753-7747)
Scheduled start date:

Scheduled end date:

Percent complete: 10 %

Perinton
Lyndon Road: Ayrault Road to Rte. 31F
Lyndon Road Micro

Contact: Jim Gagnier ()

Scheduled start date:

Scheduled end date:

Percent complete: %

Park Road: Perinton-Pittsford Town Line to Route 96
Park Road Recycle, Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Whitney Road: Perinton-Penfield Town Line to Turk Hill Road
Whitney Road Mill & Resurface
ARRA Milling and Paving starting Spring 2010. Drainage repair at Rte 250 completed.

Contact: Rob Kozarits (585-753-7747)
Scheduled start date:

Scheduled end date:

Percent complete: 5%

Woolston Road: Perinton-Pittsford Town Line to Town Jurisdiction

Contact: Jim Gagnier (585-753-7732)

Woolston Road Surface Treat Scheduled start date:

Scheduled end date:

Percent complete: %
Pittsford
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Stone Road: Route 65 to Tobey Road

Contact: Jim Gagnier (585-753-7732)

Stone Road Pave Scheduled start date:

Scheduled end date:

Percent complete: %
Riga

Attridge Road: Chili Riga Center Road to Chili Riga Town Line
Attridge Road

Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Bromley Road: Buffalo Road to Attridge Road
Bromley Road

Prep for 2011 Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Malloch Road: Bridgeman Road to Route 33A

Contact: Mike Slattery (585-753-7734)

Malloch Road Build Edge Scheduled start date:

Scheduled end date:

Percent complete: 0 %
Malloch Road: Wheatland Riga Town line to Bridgeman Road Contact: Mike Slattery (585-753-7734)
Malloch Road Build Edge Scheduled start date:

Scheduled end date:
Percent complete: 0 %

Rush

East River Road: County Line to Rush West Rush Road
East River Road |

ARRA Scheduled for Summer 2010 Construction

Recycle & Resurface

Contact: Tom Frys (585-753-7741)
Scheduled start date:

Scheduled end date:

Percent complete: %

Five Points Road: Honeoye Falls No. 6 Road to Rush West Rush Road
Five Points Road

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Rush Henrietta Town Line Rd: East River Road to Rte. 15A

Contact: Jim Gagnier ()

Rush Henrietta Town Line Road Pave Scheduled start date:

Scheduled end date:

Percent complete: %
Rush West Rush Road: East River Road to Rte. 15A Contact: Jim Gagnier ()
Rush West Rush Road Pave Scheduled start date:

Scheduled end date:
Percent complete: %

Sweden
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Gordon Road: Sweden Walker Road to Gallup Road
Gordon Road

Recycle, Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Salmon Creek Road: Colby Street to Route 31
Salmon Creek Road

Cold-in-place, double surface treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Webster

Basket Road: Schlegel Road to Lake Road
Basket Road

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Basket Road: Route 404 to Route 104
Basket Road

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Five Mile Line Road: Route 404 to Route 104
Five Mile Line Road

Micro seal

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Monroe Wayne County Line Road: State Road to Ridge Road (Rt 404)
Monroe Wayne County Line Road

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Phillips Road: Ridge Road (Rt 404) to Schlegel Road
Phillips Road
ARRA Milling and Paving to take place starting Summer 2010

Mill & Resurface

Contact: Rob Kozarits (585-753-7747)
Scheduled start date:

Scheduled end date:

Percent complete: %

State Road: Jackson Road to Rt 250
State Road

Pave

Contact: Jim Gagnier (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: %

Whiting Road: Klem Road to Lake Road

Contact: Jim Gagnier (585-753-7732)

Whiting Road Surface Treat Scheduled start date:

Scheduled end date:

Percent complete: %
Wheatland

Mumford Road: NYS Rt 36 to North Road
Mumford Road
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Scheduled end date:

Percent complete: 0 %
North Road: Wheatland Center Road to Union Street Contact: Mike Slattery (585-753-7734)
North Road Repair shoulders, overlay Scheduled start date:
Scheduled end date:
Percent complete: 0 %

u:\Crystal Reports\SimpleCCPL_w-recordnumberAndProjectYear.rpt Page 10 of 10 3/22/2010 12:31



